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Assistant Commissioner
for Design & Construction - PC Mareh 11, 1958

Director, Estimates Division POE

Lengley, Virginia
oI Buﬁdingg
Project No. 44122

At a meeting, March 10 and 11, referring to the subject rogeet
there were presiﬁt, representing the Architeet, Messrs. G. 5.

Johnston, D. Sella, R. J. Tuttle, J, F. Hennessy, Jr., 8. E.
Pringle; re reaanéing CIA; and Messrs. E. E.

Witherell . W G in, 0. N. Whitmeyer, and E. B. Callow,
rapresenting,FBS.

T%g architect's egtimate of $44,145,833 was discussed and a

g econtingency was elimingted resulting in an estimate of
#$42,222,833 which compares favorably with the office estimate
gf $h2,§ﬁ0,000. This results in the following financial bresk-
wni

Construction $42,300,000 ¢ .
Raeservations 1,009,000 -
Contingencles 2,115,000 -
General Expenses 2,500,000 ~

Total Egtimated Cost
Limit of Cost
Deficit

The Architect submitted lists of items where possible reduc-
tions could be made. Certain ltems were approved totaling $802,000.

There are the followlng possible reductions:

1. Items indilegted above $ 802,000
2. Change in fixtures 200,000
3. Change from guartsz aggregate 348,000
4. Eliminate walnut screens in Cafeterila 73,000
5, Bubstitute aluminum in lleu of Italian

Mosalec Tile on Auditorium Roof. 120,000
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